



Memo

To: BC Specialty Processors, Hatcheries, & Growers

Date: July 29, 2026

Re: Updated Timelines for Phase II of the Specialty Market Pilot Project
Allocation Periods A-204 to end of A-209 (August 23, 2026 – July 24, 2027)

Feb. 2, 2026	BCCMB staff reach out to processors re: upcoming deadline for SM commitment request; questions?	
Feb. 6, 2026	BCCMB staff send A-198 and A-199 shipment summaries to growers.	
Feb. 27, 2026	Deadline for SM commitment request forms to Production Coordinator	Request is for the 48-week period A-204 to A-209
Feb. 27, 2026	Deadline to submit updated barn space, density, and/or barn leases, quota transfers for the Pilot Project (A-204 to A209)	
Mar. 6, 2026	Deadline for Production Coordinator to send QPAs to all SM processors/growers	
May 22, 2026	BCCMB send A-198 up to and including A-201 shipment summaries to growers.	
Aug. 23, 2026	Start of A-204	
Sept. 30, 2026	BCCMB send final production summary of the first 48-week allocation. (A-198 – A-203).	

Please note that the Board will be reaching out soon to SMAC members for a Fall meeting to discuss the impact of these changes and plans moving forward.